



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1  
**DATE:** 4/18/2017

**REFERENCE:** Bid No.: 315027  
P.O. No.: 20152015

**PROJECT:** Energy Savings Performance Contract for Northport Office

**CONTRACTOR:** H & H Energy Services, Inc.

**DESCRIPTION:**

1. Reference No.: COP 1
2. Requested By: Consultant
3. Proposed Change: Funding for HVAC & Lighting Upgrades & Building Envelope Improvements construction.
4. Reason for Change: These funds were not to be allotted until this stage in the project.

**5. TOTAL ADD TO CONTRACT:** \$937,000,000

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$352,000  
 Net change by previously authorized Change Orders..... \$0  
 The Contract amount prior to this Change Order was ..... \$352,000  
 The Contract amount will be increased by this Change Order in the amount of ..... \$937,000  
 The new Contract amount including this Change Order will be..... \$1,289,000  
 The Completion Date will be unchanged by..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... December 31, 2018

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

N/A  
\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_