DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way Madison, Wisconsin 53713 Office: 608/266-4018 ◊ Fax: 608/267-1533 Public Works Engineering Division Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public	Works & Transportation Committee	C.O. NO: 6 DATE: 05/07/201
REFERENCI	E: Bid No.: 313086 P.O. No.: 20140655	
PROJECT:	Construction of Arctic Animal Exhibit a	and Concessions
	OR: JP Cullen and Sons, Inc.	
DESCRIPTION	ON:	
1. RQ No.: <u>I</u>	RQ#085	
2. Requested	By: Architect	
3. Proposed (valve and insta		ife Suport System (LSS) building. Work to includ
	Change: <u>Actuated valve incorporated to impaconstruction documents</u>)	rove functionality of life support system. (Valve wa
5. TOTAL A	DD TO CONTRACT:	\$3,889.00
Do	cument not valid unless signed by the Owner,	Architect (if applicable) and Contractor
Net change by The Contract and The Contract and The new Contract for Completion of the Completion of t	previously authorized Change Ordersmount prior to this Change Order wasmount will be increased by this Change Order act amount including this Change Order will be Date will be unchanged by	\$9,467,600.00 (\$1,834,965.53) \$7,632,634.47 in the amount of \$3,889.00 e \$7,636,523.47 days nge Order therefore is May 1, 2015
zpp.o , u.o.	Public Works & Transportation Committee	Controller's Division
	Contractor	Architect / Engineer (A/E)
	Purchasing Division	Public Works, Highway & Transportation (PWHT)
inal Copy Distribution	on: Contractor Purchasing Department _	A/E PWHT