



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	49
	DATE	5/19/2023
PROJECT	Emergency Mgmt Bldg - Facility Remodel	
ADDRESS	2982 Kapec Road, Fitchburg, Wisconsin	
PURCHASE ORDER #	20211856	
BID / PROPOSAL #	320042	
CONTRACTOR	FoxArneson, Inc.	

DESCRIPTION:

1	REFERENCE #	COP #55
2	REQUESTED BY	Owner & Contractor
3	PROPOSED CHANGE	Pump out two below grade catch basins.
4	REASON FOR CHANGE	Basins in garage area are full now; they were at least half full before project started; we have agreed to split this cost 50/50 with the contractor.
5	TOTAL ADD TO CONTRACT	\$806.25

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$1,254,974.26
The Contract amount prior to this Change Order was:	\$4,697,752.71
The Contract amount will be increased by this Change Order in the amount of:	\$806.25
The new Contract amount including this Change Order will be:	\$4,698,558.96
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/2/2023

Signature Approvals:

Contractor	Public Works Engineering Division
N/A	Controller
Architect/Engineer (A/E)	Accounting
Public Works & Transportation Committee	
RES. #	ACT