

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 4  
**DATE:** 06/21/18

**REFERENCE:** Bid No.: 315022  
P.O. No.: 20161412

**PROJECT:** Badger Prairie Health Care Center - Regrading and Prairie Restoration

**CONTRACTOR:** Eco - Resource Consulting, Inc.

**DESCRIPTION:**


1. Reference No.: \_\_\_\_\_
2. Requested By: Owner
3. Proposed Change: Repair & restoration of existing rain gardens (9 total).
4. Reason for Change: Necessary to comply with County Stormwater Management Ordinance. Work includes enlarging to design dimensions, adding engineered soil and native plant plugs, performing invasive species control. Not part of original project scope.

5. **TOTAL ADD TO CONTRACT:** **\$46,980.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$325,480.00  
 Net change by previously authorized Change Orders ..... \$66,900.00  
 The Contract amount prior to this Change Order was ..... \$392,380.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$46,980.00  
 The new Contract amount including this Change Order will be ..... \$439,360.00  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 9/30/17

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

*2018 Res  
115*