

DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3  
DATE: 02/27/18

REFERENCE: Bid No.: 316048  
P.O. No.: 20180814-00

PROJECT: New Restroom Facility at Henry Vilas Zoo

CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:


1. Reference No.: CB-101
2. Requested By: Architect/City of Madison Inspection
3. Proposed Change: Increased existing water service to support added fixture count in the new building.
4. Reason for Change: Code required modification based on fixture count. Smaller service than shown on existing drawings.


5. TOTAL ADD TO CONTRACT: \$19,543.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$1,615,006.00  
 Net change by previously authorized Change Orders .....\$889.00  
 The Contract amount prior to this Change Order was.....\$1,615,895.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$19,543.00  
 The new Contract amount including this Change Order will be.....\$1,635,438.00  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....6/30/18

Approvals:

  
Public Works & Transportation Committee

  
Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_