



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 14
DATE: 08/09/18

REFERENCE: Bid No.: 317006 _____
P.O. No.: 20171467 _____

PROJECT: CCB Jail Mitigation Upgrades _____

CONTRACTOR: Joe Daniels Construction Co., Inc. _____

DESCRIPTION:

1. Reference No.: CB 10 / COR 14 _____
2. Requested By: Owner _____
3. Proposed Change: Addition of two locks to the scope. _____
4. Reason for Change: Doors provide access to pipe chase and need replacement. Missed on first pass of lock identification because the door number was painted over. _____

5. **TOTAL ADD TO CONTRACT:** \$1,038.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,413,626.00
 Net change by previously authorized Change Orders\$214,194.20
 The Contract amount prior to this Change Order was.....\$2,627,820.20
 The Contract amount will be increased by this Change Order in the amount of\$1,038.00
 The new Contract amount including this Change Order will be\$2,628,858.20
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/28/18

Approvals: _____
Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

2018 ACT 180