



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1  
**DATE:** 07/08/15

**REFERENCE:** Bid No.: 315001  
P.O. No.: 20151020

**PROJECT:** Alliant Energy Center Site Lighting Improvements

**CONTRACTOR:** Precision Drive & Control Inc.

**DESCRIPTION:**

1. Reference No.: \_\_\_\_\_
2. Requested By: Contractor
3. Proposed Change: Additional Wiring/Fuse For 34 Walkway Lights.
4. Reason for Change: Additions For Mall And Coliseum Light Poles.

**5. TOTAL ADD TO CONTRACT: \$3,400.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$281,700.00  
 Net change by previously authorized Change Orders.....\$0.00  
 The Contract amount prior to this Change Order was .....\$281,700.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$3,400.00  
 The new Contract amount including this Change Order will be.....\$285,100.00  
 The Completion Date will be increased unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....0 Days

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_