



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4013 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3

DATE: 04/30/2019

REFERENCE: Bid No.: 317020
P.O. No.: 20171890

PROJECT: CFS - HVAC Equipment Replacement

CONTRACTOR: 1901, Inc. (H & H Industries, Inc.)

DESCRIPTION:

1. Reference No.: COP 3
2. Requested By: Owner / Engineer
3. Proposed Change: Add refrigeration control valves for low-temp. situations.
4. Reason for Change: CFS kitchen's new cooling systems have been tripping off-line, or shutting down, in the low outdoor air temps (spring / fall). A refrigeration hot gas bypass circuit is required, but is no longer included in current eqpt designs. APR refrigeration control valves will resolve this problem.


5. TOTAL ADD TO CONTRACT: \$10,626.75

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$152,799.00
Net change by previously authorized Change Orders	\$8,352.00
The Contract amount prior to this Change Order was.....	\$161,151.00
The Contract amount will be increased by this Change Order in the amount of	\$10,626.75
The new Contract amount including this Change Order will be.....	\$171,777.75
The Completion Date will be increased by	574 days
The date of Substantial Completion as of the date of this Change Order therefore is	06/28/2019

Approvals:

Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT