

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 26  
**DATE:** 06/27/18

**REFERENCE:** Bid No.: 316048  
P.O. No.: 20180814-00

**PROJECT:** New Restroom Facility at Henry Vilas Zoo

**CONTRACTOR:** J.H. Findorff & Son, Inc.

**DESCRIPTION:**

1. Reference No.: JHF - 028
2. Requested By: Owner
3. Proposed Change: Additional seeding behind patio area and along west path.
4. Reason for Change: Necessary for restoration of disturbed area adjacent to building.


**5. TOTAL ADD TO CONTRACT: \$2,576.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$1,615,006.00  
 Net change by previously authorized Change Orders .....\$186,892.00  
 The Contract amount prior to this Change Order was.....\$1,801,898.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$2,576.00  
 The new Contract amount including this Change Order will be .....\$1,804,474.00  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....6/30/18

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

  
\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT

*2018 ACT  
081*