

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 1  
DATE: 04/01/2019

REFERENCE: Bid No.: 318037  
P.O. No.: 20182285

PROJECT: Printing and Services Remodel

CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:


1. Reference No.: \_\_\_\_\_
2. Requested By: Owner
3. Proposed Change: Bid Alternate credit for eliminating construction phasing requirement
4. Reason for Change: Printing & Services was relocated for the duration of construction eliminating the need for the base bid phased construction.

5. TOTAL DEDUCT TO CONTRACT: **(\$28,825.00)**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$400,800.26
Net change by previously authorized Change Orders .....	0
The Contract amount prior to this Change Order was.....	\$400,800.26
The Contract amount will be decreased by this Change Order in the amount of.....	\$28,825.00
The new Contract amount including this Change Order will be.....	\$371,975.26
The Completion Date will be unchanged by .....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	05/10/2019

Approvals: \_\_\_\_\_  
Public Works & Transportation Committee

  
\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_