

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 5
DATE: 03/09/2017

REFERENCE: Bid No.: 316031
P.O. No.: 20161877-00

PROJECT: Construct Generator Building

CONTRACTOR: Advanced Building Corporation

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Replace standard sized door with oversized double door.
4. Reason for Change: Larger door required for easier relocation of switchgear equipment.

5. TOTAL ADD TO CONTRACT: \$4,818.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$189,500.00
 Net change by previously authorized Change Orders.....\$8,275.35
 The Contract amount prior to this Change Order was\$197,775.35
 The Contract amount will be increased by this Change Order in the amount of\$4,818.00
 The new Contract amount including this Change Order will be.....\$202,593.35
 The Completion Date will be increased by 160 days
 The date of Substantial Completion as of the date of this Change Order therefore isApril 14, 2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____