

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 05/15/18

REFERENCE: Bid No.: 316021

P.O. No.: 20180964-00

PROJECT: Silverwood Stone House-Phase 2

CONTRACTOR: Advanced Building Corporation

DESCRIPTION:

1. Reference No.: ABC-CO#2
2. Requested By: Owner
3. Proposed Change: Adjustments of Sanitary Line under existing slab
4. Reason for Change: Revision required for toilets


5. TOTAL ADD TO CONTRACT: \$2,067.90

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$256,800.00
Net change by previously authorized Change Orders \$0.00
The Contract amount prior to this Change Order was \$256,800.00
The Contract amount will be increased by this Change Order in the amount of \$2,067.90
The new Contract amount including this Change Order will be \$258,867.90
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is 6/15/18

Approvals:

Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT