



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	5
DATE	08/01/2024

PROJECT	AEC Pavillion 1 Plaza Improvements
ADDRESS	1919 Alliant Energy Center Way
PURCHASE ORDER #	20241665
BID / PROPOSAL #	324001
CONTRACTOR	Parisi Construction, LLC

DESCRIPTION:

1	REFERENCE #	COP 7
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Remove and replace all existing concrete sidewalk in the driveway between the Arena and Coliseum.
4	REASON FOR CHANGE	This owner requested change order replaces existing damaged and unraveling concrete sidewalk adjacent to the project area which is currently used by vendors for World Dairy Expo and other events.
5	TOTAL ADD TO CONTRACT	\$34,830.00

The original Contract amount was:	\$1,737,459.00
Net change by previously authorized Change Orders:	\$74,874.15
The Contract amount prior to this Change Order was:	\$1,812,333.15
The Contract amount will be increased by this Change Order in the amount of:	\$34,830.00
The new Contract amount including this Change Order will be:	\$1,847,163.15
The Completion Date will be increased by:	3 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/22/2024

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--