

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 9
DATE: 02/27/18

REFERENCE: Bid No.: 316048
P.O. No.: 20180814-00

PROJECT: New Restroom Facility at Henry Vilas Zoo

CONTRACTOR: J.H. Findorff & Son, Inc.


DESCRIPTION:


1. Reference No.: CB-105
2. Requested By: Owner
3. Proposed Change: Change of window sills to fiber cement and provide baby changing station.
4. Reason for Change: Match interior finish style and provide infant changing tables at two locations.
5. TOTAL ADD TO CONTRACT: \$1,591.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$1,615,006.00
Net change by previously authorized Change Orders\$103,490.00
The Contract amount prior to this Change Order was.....\$1,718,496.00
The Contract amount will be increased by this Change Order in the amount of\$1,591.00
The new Contract amount including this Change Order will be.....\$1,720,087.00
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is6/30/18

Approvals:

Public Works & Transportation Committee

Contractor


Controller's Division

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___