

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 04/12/18

REFERENCE: Bid No.: 317018
P.O. No.: 20171564

PROJECT: CFS - Exterior Joints Replacement

CONTRACTOR: B&B Quality Building Restoration of Wisconsin

DESCRIPTION:

1. Reference No.: COP #3
2. Requested By: Owner
3. Proposed Change: Additional exterior surface repairs required.
4. Reason for Change: EIFS damage required additional repairs to patch and seal West face.

5. TOTAL ADD TO CONTRACT: \$3,545.80

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$16,664.00
Net change by previously authorized Change Orders \$268.70
The Contract amount prior to this Change Order was \$16,932.70
The Contract amount will be increased by this Change Order in the amount of \$3,545.80
The new Contract amount including this Change Order will be \$20,478.50
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is 3/28/18

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____