

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: June 23, 2015

REFERENCE: Bid No.: 315019
P.O. No.: 20151142

PROJECT: Pedestrian / Bicycle Bridge on the Military Ridge Trail

CONTRACTOR: NuGen Johnson, LLC

DESCRIPTION:

1. Reference: COP#1
2. Requested By: Contractor
3. Proposed Change: Add 6 each C9x20 channel stiffeners, 12"x12" timber lateral pile bracing with knee braces to the pile cap timber and hardware required for securement of channels and bracing as per CBC Engineers report dated May 12, 2015.
4. Reason for Change: The design modifications to the existing abutments included in the bid were based on a generic structure. The bid required the contractor to submit both a Truss Structural design and an Abutment Design after the contract was awarded. Structural computations showed a need for additional lateral bracing channel stiffeners and tie rods to provide integrity to the structure.
5. **TOTAL ADD TO CONTRACT:** \$12,780.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$156,564.00
 Net change by previously authorized Change Orders \$0.00
 The Contract amount prior to this Change Order was..... \$156,564.00
 The Contract amount will be increased by this Change Order in the amount of \$12,780.00
 The new Contract amount including this Change Order will be \$169,344.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is August 31, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

N/A
Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____