

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 5  
**DATE:** 05/18/16

**REFERENCE:** Bid No.: 315035  
P.O. No.: 20151720

**PROJECT:** Northport Nurses Dorm Deconstruction

**CONTRACTOR:** Joe Daniels Construction Co., Inc.

**DESCRIPTION:**

1. Reference No.: CB 107
2. Requested By: County
3. Proposed Change: Add drain tile along bottom of basin, discharging into grass swale. Move overflow weir away from drain tile discharge through berm
4. Reason for Change: Modification to forebay to improve basin functionality and drainage.
5. **TOTAL ADD TO CONTRACT:** **\$4,369.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$478,669.00  
 Net change by previously authorized Change Orders.....\$15,132.00  
 The Contract amount prior to this Change Order was .....\$493,801.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$4,369.00  
 The new Contract amount including this Change Order will be.....\$498,170.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... Spring 2016

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_