



1919 Alliant Energy Center Way
 Madison, Wisconsin 53713
 Office: 608/266-4018 ♦ Fax: 608/267-1533
 Public Works Engineering Division
 Public Works Solid Waste Division

ACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 04/29/15

REFERENCE: Bid No.: 314023
 P.O. No.: 20141616

PROJECT: Architectural and Engineering Design Services at Schumacher Farm

CONTRACTOR: Dimension IV

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: County
3. Proposed Change: Eliminate preliminary design for second & third floor levels included in C.O. No.1 Maintain provision of Construction Documents/Bidding Services for entire first floor.
4. Reason for Change: 'Friends of Schumacher Farm' had determined not to persue preliminary design for the second & third floor levels at this time and Dane County Parks Division has directed that the project will only include work on first floor (which will provide restrooms for the park and space for public programming).

5. **TOTAL DEDUCT TO CONTRACT:** \$5,650.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$10,900.00
 Net change by previously authorized Change Orders.....\$13,850.00
 The Contract amount prior to this Change Order was\$24,750.00
 The Contract amount will be decreased by this Change Order in the amount of\$5,650.00
 The new Contract amount including this Change Order will be.....\$19,100.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore isMay 29, 2015

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
<u>N/A</u>	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___