

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	1
	DATE	8/11/2021
PROJECT	Emergency Mgmt Bldg - Facility Remodel	
ADDRESS	5415 King James Way, Fitchburg, Wisconsin	
PURCHASE ORDER #	20211856	
BID / PROPOSAL #	320042	
CONTRACTOR	FoxArneson, Inc.	


DESCRIPTION:

1	REFERENCE #	COP #1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Remove Builder's Risk Insurance from General Contractor's cost.
4	REASON FOR CHANGE	The County will self-insure for Builder's Risk Insurance at a lower cost.
5	TOTAL DEDUCT TO CONTRACT	(\$3,250.00)

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$3,442,778.45
The Contract amount will be decreased by this Change Order in the amount of:	(\$3,250.00)
The new Contract amount including this Change Order will be:	\$3,439,528.45
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/7/2022

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___