



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 5  
**DATE:** 01/04/18

**REFERENCE:** Bid No.: 317025  
P.O. No.: 20172017-00

**PROJECT:** Professional Engineering Services for Biogas Facility  
**CONTRACTOR:** Cornerstone Environmental Group, LLC.

- DESCRIPTION:**
1. Reference No.: N/A
  2. Requested By: Owner
  3. Proposed Change: Air Construction Permit Application
  4. Reason for Change: Required by Wisconsin Department of Natural Resources for new emission source (upsizing flare)

**5. TOTAL ADD TO CONTRACT: \$16,000.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$286,224.00  
 Net change by previously authorized Change Orders.....\$46,500.00  
 The Contract amount prior to this Change Order was .....\$332,724.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$16,000.00  
 The new Contract amount including this Change Order will be.....\$348,724.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 8/31/18

**Approvals:**

Public Works & Transportation Committee

Controller's Division

Contractor

Architect/Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_