

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Michael Engelberger		Resolution No. 2024 RES-037
Vote Required: Majority <input checked="" type="checkbox"/>		Ordinance Amendment No. _____
Two-Thirds _____	3/4 _____	

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #1 FOR PHASE 10 CELL 3 LINER CONSTRUCTION CONTRACT WITH R.G. HUSTON CO., INC.

Policy Analysis Statement:

Brief Description of Proposal -

The following change is requested: Change Order #1 - Increase \$89,368.00 to do liner repairs, additional abandonments, piping and valves are needed for the landfill gas system as the conditions and status of the underground liner and piping were unknown prior to the start of construction.

Current Policy or Practice -

Changes of this amount require County Board approval

Impact of Adopting Proposal -

Project will move forward

Fiscal Estimate:

<u>Fiscal Effect (check all that apply) -</u>	<u>Budget Effect (check all that apply)</u>
<input type="checkbox"/> No Fiscal Effect	<input checked="" type="checkbox"/> No Budget Effect
<input type="checkbox"/> Results in Revenue Increase	<input type="checkbox"/> Increases Rev. Budget
<input checked="" type="checkbox"/> Results in Expenditure Increase	<input type="checkbox"/> Increases Exp. Budget
<input type="checkbox"/> Results in Revenue Decrease	<input type="checkbox"/> Decreases Rev. Budget
<input type="checkbox"/> Results in Expenditure Decrease	<input type="checkbox"/> Decreases Exp. Budget
	<input type="checkbox"/> Increases Position Authority
	<input type="checkbox"/> Decreases Position Authority
	Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$89,368				Other				
Total	\$89,368	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:

Agency: Waste and Renewables	Division: Solid Waste	
Prepared by: Tyonna Listenbee	Date: 5/23/24	Phone: 608-219-9810
Reviewed by: Chuck Hicklin	Date: 5/23/24	Phone: 608-266-4109