

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	5
DATE	7/15/2021

PROJECT	Dane County Sheriff's SE Precinct
ADDRESS	125 Veterans Road, Stoughton, WI
PURCHASE ORDER #	20211249 - 00
BID / PROPOSAL #	320038
CONTRACTOR	U.S. Vet General Contracting, LLC


**DESCRIPTION:**

1	REFERENCE #	COP #5
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Installation of new drain tile and underground piping across the site to discharge directly to city storm utility.
4	REASON FOR CHANGE	Existing drantile on the site was discovered to be in disrepair and not effective in routing ground water away from the building. Significant leaking occurred after recent rain event.
5	TOTAL ADD TO CONTRACT	<b>\$10,950.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***


The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$25,487.98
The Contract amount prior to this Change Order was:	\$3,115,245.98
The Contract amount will be increased by this Change Order in the amount of:	\$10,950.00
The new Contract amount including this Change Order will be:	\$3,126,195.98
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/15/2021

**Signature Approvals:**

  
Contractor

Public Works, Highway, & Transportation

  
Architect/Engineer (A/E)

  
Controller

Public Works & Transportation Committee

Accounting

RES. #  ACT

Final Copy Distribution: Contractor  Controller  Department  A/E  PWHT