

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO.: 12
DATE: 9/11/2017

REFERENCE: Bid No.: 316037
P.O. No.: 20171324

PROJECT: Jail Showers & Split Pods Improvements - Rebid

CONTRACTOR: Advanced Building Corporation

DESCRIPTION:

1. Reference No.: COR #10 revised
2. Requested By: Owner
3. Proposed Change: Change water filters for all shower rooms.
4. Reason for Change: Facilities Mgmt requested different model to replace specified models.

5. **TOTAL ADD TO CONTRACT:** \$4,468.78

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$324,000.00
Net change by previously authorized Change Orders	\$21,978.78
The Contract amount prior to this Change Order was.....	\$345,978.78
The Contract amount will be increased by this Change Order in the amount of	\$4,468.78
The new Contract amount including this Change Order will be.....	\$350,447.56
The Completion Date will be unchanged by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	9/18/2017

Approvals:

Public Works & Transportation Committee

Contractor

Purchasing Division

Controller's Division

Architect / Engineer (A/E)

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT

2017 AC1
385