

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 5/3/2017

REFERENCE: Bid No.: 316043
P.O. No.: 20170872

PROJECT: Tenney Locks Rehabilitation

CONTRACTOR: Janke General Contractors, Inc.

DESCRIPTION:

1. Reference No.: Change Order Request #3
2. Requested By: Contractor (Janke)
3. Proposed Change: Installation labor for pillow blocks, steel anchoring plates and anchor bolts
4. Reason for Change: Labor needed to install material approved in C.O.#2

5. **TOTAL ADD TO CONTRACT:** \$ 17,684.07

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$702,866.00
Net change by previously authorized Change Orders..... \$37,822.02
The Contract amount prior to this Change Order was \$740,688.02
The Contract amount will be increased by this Change Order in the amount of..... \$17,684.07
The new Contract amount including this Change Order will be..... \$758,372.09
The Completion Date will be unchanged by..... 0 days
The date of Substantial Completion as of the date of this Change Order therefore is..... May 26, 2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____