



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1  
**DATE:** 08/13/15

**REFERENCE:** Bid No.: 313083  
P.O. No.: 20151023

**PROJECT:** Medical Examiner Office Building

**CONTRACTOR:** Camosy Incorporated

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: County
3. Proposed Change: Remove Owner direct purchase of materials from contract.
4. Reason for Change: To reduce project costs by being able to purchase construction materials tax-exempt

**5. TOTAL DEDUCT TO CONTRACT:** (\$2,500,000.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$9,440,000.00  
 Net change by previously authorized Change Orders.....\$0.00  
 The Contract amount prior to this Change Order was .....\$9,440,000.00  
 The Contract amount will be decreased by this Change Order in the amount of ..... (\$2,500,000.00)  
 The new Contract amount including this Change Order will be.....\$6,940,000.00  
 The Completion Date will be decreased by .....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....0 Days

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_