

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	10
DATE	9/27/2019

PROJECT	City County Building - Information Management 5th Floor Office Remodel
ADDRESS	210 Martin Luther King Jr. Blvd., Madison, WI 53703
PURCHASE ORDER #	20182284
BID / PROPOSAL #	318038
CONTRACTOR	J.H. Findorff & Son, Inc.


DESCRIPTION:

1	REFERENCE #	
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	AirPhone Intercom
4	REASON FOR CHANGE	Furnish and Install AirPhone Intercom System
5	TOTAL ADD TO CONTRACT	\$3,793.68

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$511,000.00
Net change by previously authorized Change Orders:	\$35,102.48
The Contract amount prior to this Change Order was:	\$546,102.48
The Contract amount will be increased by this Change Order in the amount of:	\$3,793.68
The new Contract amount including this Change Order will be:	\$549,896.16
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/14/2019

Signature Approvals:


Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor Controller Department A/E PWHT