

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 9  
DATE: 11/4/18

REFERENCE: Bid No.: 317034  
P.O. No.: 20180990

PROJECT: Info Mgmt Office Remodel

CONTRACTOR: Advanced Building Corp

DESCRIPTION:

1. Reference No.: CB107
2. Requested By: Owner
3. Proposed Change: Modify ductwork, install damper, patch and finish drywall to provided proper fire protection
4. Reason for Change: Ductwork modification needed to provide separation of clean agent fire suppression system in Computer rm. and wet fire suppression system in 528

5. TOTAL ADD TO CONTRACT: \$2,412.00


Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$661,900.00  
 Net change by previously authorized Change Orders..... \$32,571.80  
 The Contract amount prior to this Change Order was ..... \$694,471.80  
 The Contract amount will be increased by this Change Order in the amount of ..... \$2,412.00  
 The new Contract amount including this Change Order will be..... \$696,883.80  
 The Completion Date will be unchanged by..... 244 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 12/31/18

Approvals:

Public Works & Transportation Committee

Controller's Division



Architect / Engineer (A/E)

Contractor

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT