



1919 Alliant Energy Center Way
 Madison, Wisconsin 53713
 Office: 608/266-4018 ♦ Fax: 608/267-1533
 Public Works Engineering Division
 Public Works Solid Waste Division

ACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 05/05/15

REFERENCE: Bid No.: 314036
 P.O. No.: 20150821

PROJECT: Dining Plaza at the Henry Vilas Zoo.

CONTRACTOR: McKee Associates, Inc.

DESCRIPTION:

1. Reference No.: COP 3
2. Requested By: County
3. Proposed Change: Pour new concrete collar on catch basin to correct elevation.
4. Reason for Change: Existing brick lined storm water catch basin at the west end of the Dining Plaza had loose/damaged brick that required repair.

5. **TOTAL ADD TO CONTRACT:** **\$1,130.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$158,200.00
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was\$159,713.00
 The Contract amount will be increased by this Change Order in the amount of.....\$1,130.00
 The new Contract amount including this Change Order will be.....\$160,843.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore isMay 1, 2015

Approvals:

 Public Works & Transportation Committee

 Controller's Division

 Contractor

 Architect / Engineer (A/E)

 Purchasing Division

 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____