

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1

DATE: February 9, 2017

REFERENCE: Bid No.: 316025

P.O. No.: 20161615

PROJECT: Engineering Design Services for Tenney Locks & Spillway Rehabilitation

CONTRACTOR: Mead & Hunt, Inc.

DESCRIPTION:

1. Reference: N/A
2. Requested By: A/E
3. Proposed Change: Add funds to provide construction administration and oversight
4. Reason for Change: Construction administration fees (\$33,518.00) negotiated after award of contract for construction per the Professional Services Agreement
5. **TOTAL ADD / DEDUCT TO CONTRACT:** **\$33,518.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$95,000.00
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was\$95,000.00
 The Contract amount will be increased by this Change Order in the amount of\$33,518.00
 The new Contract amount including this Change Order will be.....\$128,518.00

The Completion Date will be unchanged.....
 The date of Substantial Completion as of the date of this Change Order therefore is May 26, 2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____