



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 26
DATE: 02/04/16

REFERENCE: Bid No.: 312011
P.O. No.: 20121338-00
PROJECT: Engineering Services for Landfill Expansion
CONTRACTOR: TRC Environmental Corporation
DESCRIPTION:

1. CB No.: _____
2. Requested By: OWNER
3. Proposed Change: Create additional drawings for Phase 10 documentation report.
4. Reason for Change: Documentation report is required by WDNR regulations.

5. **TOTAL ADD TO CONTRACT:** **\$11,600.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$411,020.00
 Net change by previously authorized Change Orders.....\$362,741.53
 The Contract amount prior to this Change Order was\$773,761.53
 The Contract amount will be increased by this Change Order in the amount of\$11,600.00
 The new Contract amount including this Change Order will be.....\$785,361.53
 The Completion Date will be increased unchanged by.....240 days
 The date of Substantial Completion as of the date of this Change Order therefore isFebruary 28, 2016.

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____