

1  
2  
3  
4  
5  
6  
7  
8  
9  
10  
11  
12  
13  
14  
15  
16  
17  
18  
19  
20  
21  
22

**2015 RES-489**

CHANGE ORDER #25 TO CONTRACT FOR CONSTRUCTION OF C&D MATERIAL  
RECOVERY FACILITY AT DANE COUNTY LANDFILL SITE #2

The Department of Public Works, Highway and Transportation awarded a Contract to  
Construction of C&D Material Recovery Facility at Dane County Landfill Site #2

2015 RES-064 awarded the original Contract in the amount of \$2,311,000.00

The original contract included the Base Bid \$2,494,000.00 plus Alternate Bid 5,  
deduct \$183,000.00.

The following change is requested:

**Change Order #25 – Install Misting System to control dust in the building.**

**NOW, THEREFORE, BE IT RESOLVED** that a Change Order #25 in the amount of \$57,554.43  
be approved to the Contract for Joe Daniels Construction Co., Inc. to install a Misting System.

**BE IT FINALLY RESOLVED** that the Department of Public Works, Highway & Transportation  
and Solid Waste be directed to ensure complete performance of the Contract Orders.