

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	10/27/2020

PROJECT	Accessible Fishing Pier Construction - Salmo Pond County Park
ADDRESS	4809 Scherbel Road, Cross Plains, WI
PURCHASE ORDER #	20201022-00
BID / PROPOSAL #	319044
CONTRACTOR	Janke General Contractors, Inc.

DESCRIPTION:

1	REFERENCE #	6/26/20 Email Attached
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Install 200 feet of 8" silt sock at \$7/In.ft. per Parks Dept. request
4	REASON FOR CHANGE	Erosion control measures between construction site and Salmo Pond, not included in original specs.
5	TOTAL ADD TO CONTRACT	\$1,400.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$85,000.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$85,000.00
The Contract amount will be increased by this Change Order in the amount of:	\$1,400.00
The new Contract amount including this Change Order will be:	\$86,400.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/30/2020

Signature Approvals:

[Signature]
Contractor

Public Works, Highway, & Transportation

Architect/Engineer (AE)

[Signature]
Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____