

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1

**DATE:** November 2, 2016

**REFERENCE:** Bid No.: 316030

P.O. No.: 20161574

**PROJECT:** City County Building Facade Repairs

**CONTRACTOR:** Advanced Building Corporation

**DESCRIPTION:**

1. Reference No.: COP #1
2. Requested By: Contractor
3. Proposed Change: Correct repair allowance.
4. Reason for Change: The allowance for the masonry repair work on the project was \$50,000.00 and the time and labor incurred by the contractor was only \$26,815.80.

**5. TOTAL DEDUCT TO CONTRACT: (\$23,184.20)**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$208,000.00  
 Net change by previously authorized Change Orders.....\$0.00  
 The Contract amount prior to this Change Order was .....\$208,000.00  
 The Contract amount will be decreased by this Change Order in the amount of ..... (\$23,184.20)  
 The new Contract amount including this Change Order will be.....\$184,815.80  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... September 30, 2016

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_