

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 67
DATE: 06/25/2015

REFERENCE: Bid No.: 313086
P.O. No.: 20140655

PROJECT: Construction of Arctic Animal Exhibit and Concessions

CONTRACTOR: JP Cullen and Sons, Inc.

DESCRIPTION:

1. RQ No.: Correction to RQ#083
2. Requested By: County
3. Proposed Change: Remaining balance for CO#64 (RQ#083).
4. Reason for Change: Amount in approved change order was off due to data entry error.

5. TOTAL ADD TO CONTRACT: \$268.53

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$9,467,600.00
 Net change by previously authorized Change Orders (\$1,826,759.53)
 The Contract amount prior to this Change Order was \$7,640,840.47
 The Contract amount will be increased by this Change Order in the amount of \$268.53
 The new Contract amount including this Change Order will be \$7,641,109.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is May 1, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____