

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 05/15/18

REFERENCE: Bid No.: 317028

P.O. No.: 20180951

PROJECT: Schumacher Farm County Park Site Improvements

CONTRACTOR: Bauer & Raether Builders Inc.

DESCRIPTION:

1. Reference No.: BR-CO#1
2. Requested By: Engineer
3. Proposed Change: Adjustments in electrical distribution equipment to 400 amp service to support increase of fire pump motor to 25 hp from 10 hp
4. Reason for Change: To meet code requirements


5. **TOTAL ADD TO CONTRACT:** \$8,260.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$647,046.00
 Net change by previously authorized Change Orders \$0.00
 The Contract amount prior to this Change Order was.....\$647,046.00
 The Contract amount will be increased by this Change Order in the amount of\$8,260.00
 The new Contract amount including this Change Order will be.....\$655,306.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/15/18

Approvals:

Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT