



GREG BROCKMEYER  
Director of Administration

**County of Dane**  
Department of Administration  
**Public Works Engineering Division**  
1919 Alliant Energy Center Way  
Madison, WI 53713  
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER  
Director of Public Works

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	148
DATE	7/17/2025
ACT#	076

PROJECT	Dane County Jail Consolidation Project	BID #	318025
ADDRESS	115 West Doty Street, Madison, WI, Madison, WI		
CONTRACTOR	Miron Construction Co., Inc.	PURCHASE ORDER #	20240934

### DESCRIPTION:

REFERENCE #	CB 1120, PCI 154	
REQUESTED BY	A/E	
PROPOSED CHANGE	Plumbing revisions including revised floor pans for mop sinks and an added condensate overflow drain.	
REASON FOR CHANGE	Revisions required due to conflicts with structural components and missing details.	
TOTAL ADD TO CONTRACT		\$19,536.58

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$2,095,272.81
The Contract amount prior to this Change Order was:	\$163,701,919.81
The Contract amount will be increased by this Change Order in the amount of:	\$19,536.58
The new Contract amount including this Change Order will be:	\$163,721,456.39
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/30/2027

### Signature Approvals:

Contractor- Miron Construction Co.

Todd Draper, Public Works Engineering Division Director

Chris Harp	Digitally signed by Chris Harp DN: CN=Chris Harp Date: 2025.07.17 11:18:45-05'00'
Architect / Engineer (A/E) – Mead & Hunt	

Controller

Public Works & Transportation Committee

Accounting