

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 06/19/17

REFERENCE: Bid No.: 316052
P.O. No.: 20171168

PROJECT: 2017 Restoration – Capitol Square South Parking Ramp

CONTRACTOR: RAM Construction Services

DESCRIPTION:

1. Reference No.: COP 1
2. Requested By: Owner
3. Proposed Change: Additional repairs & restoration on Levels 6 & 7.
4. Reason for Change: Additional repairs & restoration are near the existing work & was added due to vicinity & severity of repairs. Work will also seal cracks Level 7.

5. **TOTAL ADD TO CONTRACT:** \$7,840.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$445,475.00
 Net change by previously authorized Change Orders \$0.00
 The Contract amount prior to this Change Order was..... \$445,475.00
 The Contract amount will be increased by this Change Order in the amount of \$7,840.00
 The new Contract amount including this Change Order will be \$453,315.00
 The Completion Date will be increased by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 07/31/17

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____