

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 55
DATE: 06/01/2016

REFERENCE: Bid No.: 313083
P.O. No.: 20151023

PROJECT: Medical Examiner Office Building

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: COP 100
2. Requested By: Architect
3. Proposed Change: Add unistrut support in all electrical rooms
4. Reason for Change: Support electrical disconnects

5. TOTAL ADD TO CONTRACT: **\$3,231.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$9,440,000.00
Net change by previously authorized Change Orders..... (\$2,081,734.11)
The Contract amount prior to this Change Order was\$7,358,265.89
The Contract amount will be increased by this Change Order in the amount of\$3,231.00
The new Contract amount including this Change Order will be.....\$7,361,496.89
The Completion Date will be unchanged.....
The date of Substantial Completion as of the date of this Change Order therefore is6/24/16

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____