

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 8
DATE: 02/26/15

REFERENCE: Bid No.: 313056
P.O. No.: 20141077

PROJECT: MEP Infrastructure Improvements – Bid Package 3 – Mechanical Systems City-County Building
CONTRACTOR: H & H Industries, Inc.

DESCRIPTION:

- 1. CB No.: RFI 15 / CCP 09
- 2. Requested By: Contractor
- 3. Proposed Change: Revise Radio Room ventilation plan.
- 4. Reason for Change: Distribution plan not installed per design. Users will accept current layout with some additional modifications.

5. TOTAL DEDUCT TO CONTRACT: (\$1,521.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$209,200.00
 Net change by previously authorized Change Orders \$23,255.00
 The Contract amount prior to this Change Order was \$232,455.00
 The Contract amount will be decreased by this Change Order in the amount of.....(\$1,521.00)
 The new Contract amount including this Change Order will be..... \$230,934.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is August 29, 2014

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____