

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: #1
DATE: 4/22/2016

REFERENCE: Bid No.: N/A
P.O. No.: 20150765

PROJECT: Dane County Waste Transfer Station Addition Cx

CONTRACTOR: Sustainable Engineering Group LLC

DESCRIPTION:

1. Reference: _____
2. Requested By: Owner
3. Proposed Change: Testing & Balancing of HVAC systems
4. Reason for Change: Optimize system energy efficiency

5. TOTAL ADD TO CONTRACT: \$4,800.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$15,100.00
 Net change by previously authorized Change Orders.....\$0
 The Contract amount prior to this Change Order was\$15,100.00
 The Contract amount will be increased by this Change Order in the amount of\$4,800.00
 The new Contract amount including this Change Order will be..... \$19,900.00
 The Completion Date will be unchanged by..... 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____