

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 06/27/2018

REFERENCE: Bid No.: 317053
P.O. No.: 20181089-01

PROJECT: Construction Quality Assurance Representative

CONTRACTOR: TRC Environmental Corporation

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: New borrow source material testing and Plan Modificiation submittal.
4. Reason for Change: Additional work outside of Contract. Required for use of new borrow source material for Stage 5 capping.

5. TOTAL ADD TO CONTRACT: \$5,700.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$240,383.00
 Net change by previously authorized Change Orders \$123,924.50
 The Contract amount prior to this Change Order was \$364,307.50
 The Contract amount will be increased by this Change Order in the amount of \$5,700.00
 The new Contract amount including this Change Order will be \$370,007.50
 The Completion Date will be unchanged 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is November 9, 2018

Approvals: _____
Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___