



SHELBY SLAVEN
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	219
DATE	3/18/2026
RES#	411

PROJECT	Dane County Jail Consolidation Project	BID #	318025
ADDRESS	115 West Doty Street, Madison, WI, Madison, WI		
CONTRACTOR	Miron Construction Co., Inc.	PURCHASE ORDER #	20240934

DESCRIPTION:

REFERENCE #	CB 1163, PCI 250
REQUESTED BY	Owner & A/E
PROPOSED CHANGE	Revisions to assorted HVAC grilles (appr. 125) in the detention areas to be upgraded or modified to meet detention grade.
REASON FOR CHANGE	Review of submittals led to the discovery of improper grilles specified that did not meet DOC code requirements.

TOTAL ADD TO CONTRACT	\$133,820.96
------------------------------	---------------------

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$4,217,686.31
The Contract amount prior to this Change Order was:	\$165,824,333.31
The Contract amount will be increased by this Change Order in the amount of:	\$133,820.96
The new Contract amount including this Change Order will be:	\$165,958,154.27
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/30/2027

Signature Approvals:

Contractor- Miron Construction Co.

Architect / Engineer (A/E) – Mead & Hunt

Public Works & Transportation Committee

Todd Draper, Public Works Engineering Division Director

Hicklin, Charles Digitally signed by Hicklin, Charles
Date: 2026.03.19 11:56:10 -05'00'
Controller

Accounting