



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 08/15/2017

REFERENCE: Bid No.: 317014
P.O. No.: 20171689

PROJECT: Litter Fence Construction for Dane County Landfill Site #2

CONTRACTOR: Net Connection, LLC

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: OWNER
3. Proposed Change: Change from Redden #930 polyester netting to CNW #18 Nylon DuPont type 66-728
4. Reason for Change: Increased strength and durabilith.

5. TOTAL ADD TO CONTRACT: \$4,000.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$94,070.00
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was.....\$94,070.00
 The Contract amount will be increased by this Change Order in the amount of.....\$4,000.00
 The new Contract amount including this Change Order will be.....\$98,070.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is.....October 10, 2017

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____