

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Nelson		Resolution No. 2018 RES-250
Vote Required:		Ordinance Amendment No. _____
Majority <input checked="" type="checkbox"/>	Two-Thirds	

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #4 TO CONTRACT FOR JOE DANIELS FOR BIOGAS FACILITY CONSTRUCTION

Policy Analysis Statement:

Brief Description of Proposal -

Contract Change Order No. 4 to Joe Daniels Construction in the amount of \$83,206.46 for additional undercut and fill of subgrade soil.

Current Policy or Practice -

Contracts for this amount require County Board approval.

Impact of Adopting Proposal -

Project will move forward.

Fiscal Estimate:

Fiscal Effect (check all that apply) -

- No Fiscal Effect
- Results in Revenue Increase
- Results in Expenditure Increase
- Results in Revenue Decrease
- Results in Expenditure Decrease

Budget Effect (check all that apply)

- No Budget Effect
- Increases Rev. Budget
- Increases Exp. Budget
- Decreases Rev. Budget
- Decreases Exp. Budget
- Increases Position Authority
- Decreases Position Authority

Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

N/A

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$83,206				Other				
Total	\$83,206	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

N/A

Prepared By:

Agency:	Public Works, Highway & Transportation	Division:	Engineering
Prepared by:	Lukas Collins	Date:	9/21/18
Reviewed by:	John Welch	Date:	9/21/18
		Phone:	608/573-1230
		Phone:	608/516-4154