

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 16

**DATE:** 01/29/14

**REFERENCE:** Bid No.: 313072

P.O. No.: 20140534

**PROJECT:** Alliant Energy Center Pavilions

**CONTRACTOR:** Miron Construction Co., Inc

**DESCRIPTION:**

1. Mod No.: Mod 2-0
2. Requested By: Owner
3. Proposed Change: Area F (Storage) Metal Building cost adjustment related to CO #2
4. Reason for Change: Adjustment for error in amendment for CO #2 – Original Bid Alternate was \$208,459.

5. **TOTAL ADD TO CONTRACT:** **\$9,380.65**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$20,668,601.00  
Net change by previously authorized Change Orders..... (\$5,955,518.65)  
The Contract amount prior to this Change Order was .....\$14,713,082.35  
The Contract amount will be increased by this Change Order in the amount of .....\$9,380.65  
The new Contract amount including this Change Order will be.....\$14,722,463.00  
The Completion Date will be unchanged by.....0 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... September 19, 2014

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_