



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 8  
**DATE:** 01/07/2016

**REFERENCE:** Bid No.: 315034  
P.O. No.: 20151626-00

**PROJECT:** Phase 10 – Cell 1 Liner Construction at Dane County Landfill

**CONTRACTOR:** R.G. Huston Company, Inc.

**DESCRIPTION:**

1. Reference No.: \_\_\_\_\_
2. Requested By: CONTRACTOR
3. Proposed Change: Well drilling
4. Reason for Change: Additional well depth needed

**5. TOTAL ADD TO CONTRACT:** \$15,508.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$1,558,241.00  
 Net change by previously authorized Change Orders.....\$103,722.81  
 The Contract amount prior to this Change Order was .....\$1,661,963.81  
 The Contract amount will be increased by this Change Order in the amount of.....\$15,508.00  
 The new Contract amount including this Change Order will be.....\$1,677,471.81  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is..... November 13, 2015

Approvals:

_____ Public Works & Transportation Committee	_____ Controller's Division
_____ Contractor	_____ Architect / Engineer (A/E)
_____ Purchasing Division	_____ Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_