



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1

DATE: 08/13/2015

REFERENCE: Bid No.: 315023

P.O. No.: _____

PROJECT: Landfill Litter Fence

CONTRACTOR: NETServices, LLC.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: CONTRACTOR
3. Proposed Change: Additional time spent removing rocks during auguring
4. Reason for Change: Adverse subsurface conditions encountered

5. **TOTAL ADD TO CONTRACT:** \$4,500

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$164,850.00
Net change by previously authorized Change Orders \$0.00
The Contract amount prior to this Change Order was..... \$164,850.00
The Contract amount will be increased by this Change Order in the amount of \$4,500.00
The new Contract amount including this Change Order will be \$169,350.00
The Completion Date will be unchanged by.....0 days
The date of Substantial Completion as of the date of this Change Order therefore is.....July 31, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____