

CONTRACT CHANGE ORDER #6 TO CONTRACT FOR BIOFerm USA, Inc. FOR BIOGAS
CLEANING EQUIPMENT FOR PIPELINE INJECTION (PHASE III)

The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract to BIOFerm USA, Inc. for Biogas Cleaning Equipment for Pipeline Injection (Phase III), 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) bid #316039.

The following change is requested: Change Order #6 -Increase \$1,835,818.35 for biogas offloading station beyond the original contract is needed. Required for timely construction of the virtual pipeline and adjacent construction efforts.

NOW, THEREFORE, BE IT RESOLVED that Change Order #6 for a total increase of \$1,835,818.35 be approved to the Contract for BIOFerm USA, Inc. for the above listed changes; and

BE IT FURTHER RESOLVED that the County Executive and the County Clerk be authorized and directed to sign the Contract; and

BE IT FURTHER RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Contract.