



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	3
DATE	9/22/2025
ACT#	

PROJECT	Public Safety Communications New Facility Construction	BID #	324051
ADDRESS	8301 Luds Ln., Madison, WI		
CONTRACTOR	Vogel Bros. Building Co.	PURCHASE ORDER #	20251121

DESCRIPTION:

REFERENCE #	PCO 006		
REQUESTED BY	Owner		
PROPOSED CHANGE	Add cable troughs, cable trough end caps, data partitions, cable falls, & cable rings for data cable management		
REASON FOR CHANGE	Cable management systems facilitate organization, efficient install, maintenance & replacement of cable when needed.		
TOTAL ADD TO CONTRACT		\$18,443.04	

The original Contract amount was:	\$25,318,200.00
Net change by previously authorized Change Orders:	\$13,386.86
The Contract amount prior to this Change Order was:	\$25,331,586.86
The Contract amount will be increased by this Change Order in the amount of:	\$18,443.04
The new Contract amount including this Change Order will be:	\$25,350,029.90
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	3/17/2027

Signature Approvals:

Contractor

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting