

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 17  
DATE: 04/30/18

REFERENCE: Bid No.: 316048  
P.O. No.: 20180814-00

PROJECT: New Restroom Facility at Henry Vilas Zoo

CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:

1. Reference No.: JHF - 023
2. Requested By: Owner
3. Proposed Change: Concrete sealing to prevent infiltration into the manhole and associated work.
4. Reason for Change: Additional scope required by Madison Metropolitan Sewerage District (MMSD).
5. **TOTAL ADD TO CONTRACT: \$2,929.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$1,615,006.00  
Net change by previously authorized Change Orders ..... \$153,538.00  
The Contract amount prior to this Change Order was ..... \$1,768,544.00  
The Contract amount will be increased by this Change Order in the amount of ..... \$2,929.00  
The new Contract amount including this Change Order will be ..... \$1,771,473.00  
The Completion Date will be unchanged by ..... 0 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... 6/30/18

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_